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1. EXECUTIVE SUMMARY 

1.1. Introduction 

This Project Feasibility Report for the renovation and expansion of the Juvenile Justice 
Center for the Superior Court of California, County of San Joaquin has been prepared as 
a supplement to the Judicial Branch AB 1473 Five-Year Infrastructure Plan Fiscal Year 
2010-2011. This report documents the need for the proposed project, describes alternative 
ways to meet the underlying need, and defines the recommended project. 

1.2. Statement of Project Need 

The proposed project will accomplish the following immediately needed improvements 
to the Superior Court and enhance its ability to serve the public: 

 Expand court services by increasing the capacity for juvenile court proceedings from 
two courtrooms to three courtrooms by providing space for one new judgeship;  

 Renovate the existing lobby to correctly place security screening in a functional and 
appropriately sized space; and 

 Renovate the existing public restrooms and public counters for compliance with the 
Americans with Disabilities Act (ADA). 

This project will greatly improve access to justice for the residents of San Joaquin County 
by increasing the capacity of the juvenile court and resolving physical deficiencies in the 
existing facility. The project is estimated to cost $3.137 million.  

This project—ranked in the Immediate Need priority group of the Trial Court Capital-
Outlay Plan that was adopted by the Judicial Council in October 2008—is one of the 
highest priority trial court capital-outlay projects for the judicial branch, and selected by 
the Judicial Council in October 2008 as one of 41 projects to be funded by Senate Bill 
1407 revenues. 

1.3. Options Analysis  

The AOC and the court examined three facility development options to provide adequate 
space for the Juvenile Justice Center:  

 Project Option 1:  Renovate and Expand the Existing Juvenile Justice Center 

 Project Option 2:  Construct a New Courthouse 

 Project Option 2:  No Project, Maintain Status Quo 

Project Option 1, Renovate and Expand the Existing Juvenile Justice Center, is the 
recommended alternative. 
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1.4. Recommended Option 

The recommended project is to renovate and expand the existing Juvenile Justice Center 
which serves all of San Joaquin County. This option is recommended as the most cost-
effective solution for meeting current and mid-term needs of the court.  

A space program for the proposed one-courtroom addition, which has been created in 
collaboration with the court, outlines a need for approximately 4,000 Building Gross 
Square Feet (BGSF).  

The estimated project cost to construct the project is $3.137 million, without financing. 
These costs are based on constructing a one-story addition to the existing building.  The 
costs also include the following renovation work: 

 Renovate the existing lobby to accommodate security screening in a functional and 
appropriately sized space;  

 Renovate the existing public restrooms and public counters for compliance with the 
Americans with Disabilities Act (ADA).  

Preliminary project schedules have been developed based upon approval processes by the 
Department of Finance and the Joint Legislative Budget Committee to be implemented as 
a result of Senate Bill 1407 (Ch. 311, Statutes of 2008), and Senate Bill No. 12, Special 
Session (SBX2 12, Ch. 10, Statutes of 2009). In the current schedule, design will begin in 
the fall of 2010 and construction is scheduled to begin in early 2012 and be completed in 
the summer of 2013. 

2. STATEMENT OF PROJECT NEED 

2.1. Introduction 

The court facilities within San Joaquin County are decentralized and serve population 
centers principally located in the cities of Stockton, Tracy, and Manteca. The subject 
Juvenile Justice Center is undersized and incapable of accommodating additional 
caseload without expansion. This deficiency adversely impacts access to justice. This 
Project Feasibility Report will provide the justification for construction of a new one-
courtroom addition to the existing courthouse in a secure and physically appropriate 
manner. 

2.2. Transfer Status 

Under the Trial Court Facilities Act, negotiations for transfer of responsibility of all trial 
court facilities from the counties to the state began July 1, 2004. Assembly Bill (AB) 
1491 (Ch. 9 Statutes of 2008) (Jones) was enacted and extends the deadline for 
completing transfers to December 31, 2009. Transfer status for the existing facility 
affected by the proposed project is provided in the following table. 



Superior Court of California, County of San Joaquin 
Renovation and Addition to Juvenile Justice Center Project Feasibility Report 
 
 

 3 

TABLE 2.2a 
Existing Facilities Transfer Status 

Facility Location 
Owned or 

Leased 
Type of 

Transfer 
Transfer 

Status 

Juvenile Justice Center 535 W. Matthews Rd. 
French Camp, CA  95231 

Owned LU/TOR1 Transferred 
11/25/08 

 
2.3. Project Ranking  

Since 1998, the AOC has been engaged in a process of planning for capital improvements 
to California’s court facilities. The planning initiatives began with a statewide overview, 
moved to county-level master planning, and then to project-specific planning studies.  

On October 24, 2008, the Judicial Council adopted an update to the Prioritization 
Methodology for Trial Court Capital-Outlay Projects (the methodology) based on the 
enactment of Senate Bill (SB) 1407. SB 1407 provides enhanced revenues to finance up 
to $5 billion in lease-revenue bonds for trial court facility construction for both 
Immediate and Critical Need projects. In accordance with SB 1407, trial court capital-
outlay projects with viable economic opportunities are given priority when submitting 
detailed funding requests to the executive and legislative branches. 

In October 2008, the Council also adopted an updated trial court capital-outlay plan (the 
plan) based on the application of the methodology. The plan identifies five project 
priority groups to which 153 projects are assigned based on their project score 
(determined by existing security, physical conditions, overcrowding, and access to court 
services).  

This project—ranked in the Immediate Need priority group in the Trial Court Capital-
Outlay Plan adopted by the Judicial Council in October 2008—is one of the highest 
priority trial court capital-outlay projects for the judicial branch, and was selected as one 
of 41 projects to be funded by SB 1407 revenues by the Judicial Council in October 
2008.  

2.4. Summary of Economic Opportunities 

In accordance with Chapter 311, Statutes of 2008, Government Code section 70371.5(e), 
in recommending a project for funding, the Judicial Council shall consider economic 
opportunities for the project. “Economic opportunity" includes, but is not limited to, free 
or reduced costs of land for new construction, viable financing partnerships with, or fund 
contributions by, other government entities or private parties that result in lower project 
delivery costs, cost savings resulting from adaptive reuse of existing facilities, 
operational efficiencies from consolidation of court calendars and operations, operational 
savings from sharing of facilities by more than one court, and building operational cost 
savings from consolidation of facilities. 

                                                 
1 LU/TOR = Limited Use/Transfer of Responsibility 
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Potential economic opportunities for this project are as follows: 

2.4.1. Free or Reduced Costs of Land. 

The project may include free or reduced costs of land. 

2.4.2. Viable Financing Partnerships. 

No viable financing partnerships that would reduce project delivery costs have 
been identified for this project. 

2.4.3. Adaptive Reuse of Existing Facilities. 

Opportunities for the adaptive reuse of existing facilities do not exist. 

2.4.4. Consolidation of Court Calendars and Operations. 

The project does not include consolidation of existing court facilities.  

2.4.5. Sharing of Facilities. 

The project will not be shared by more than one court.  

While there are no specific economic opportunities identified yet for this project, the 
expansion of court services will provide continued and improved access to justice for the 
communities of San Joaquin County.  

2.5. Current Court Operations 

The Superior Court of California, County of San Joaquin provides countywide juvenile 
court services from the Juvenile Justice Center, located in French Camp, approximately 
six miles south of Stockton (see Figure 2.5.a). Calendars conducted at this facility include 
juvenile delinquency, juvenile drug collaborative court, and juvenile traffic. The 
proposed 4,063 BGSF expansion includes space for one court set, one chamber, and 
support space for court reporters and an interpreter.  
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FIGURE 2.5a 
Map of San Joaquin County  

 

2.6. Judicial Projections 

Current and projected Judicial Position Equivalents (JPEs)2 are the basis for establishing 
both the number of courtrooms and the size of a proposed capital-outlay project. 
Projected JPEs are determined by the Update of the Judicial Workload Assessment (the 
2008 assessment) as adopted by the Judicial Council in October 2008. 

The 2008 assessment provides an estimate of current judicial need through the 
application of a workload methodology adopted by the Judicial Council in August 2001. 
In 2004, the council approved a proposal to seek the creation of 150 new judgeships 
based on the statewide assessed current need of approximately 350 new judgeships. 
Projects to be funded by SB 1407 will include space for these 150 new judgeships:  50 
authorized by SB 56 (Ch. 390, Statutes of 2006) in FY 2006-2007 that have been funded, 
50 authorized by AB 159 (Ch. 722, Statutes of 2007) in FY 2007–2008 whose funding 
has been deferred, and the last 50 that are still to receive legislative authorization and be 
funded. 

                                                 
2 JPEs are defined as the total authorized judicial positions adjusted for vacancies, assistance rendered by the court 
to other courts, and assistance received by the court from assigned judges, temporary judges, commissioners, and 
referees. 
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On October 24, 2008, the Judicial Council approved an updated assessment identifying 
327 currently needed new judgeships. These 327 currently-needed new judgeships do not 
include either the 50 SB 56 or the 50 AB 159 judgeships but do include the last 50 new 
judgeships that are still to receive legislative authorization and funding.3 

The 2008 assessment also prioritizes the next 100 new judgeships beyond the 150 new 
judgeships described above. Projects funded by SB 1407 will not include programmed 
space for these additional 100 new judgeships; however and as applicable to the court, 
they will be accounted for under the column labeled Future Growth in Table 2.6a below 
and to determine the appropriate site size of a project, as described in Section 4.5.2, Site 
Program. 

Table 2.6a below provides information used to determine the near-term need for this 
project, which include two existing JPEs and one new judgeship from the last 50 new 
judgeships. The court wide total, provided for reference, includes current and proposed 
(as described above) new judgeships: 35 existing JPEs, 3 AB 159 judgeships, and 3 from 
the proposed last 50 new judgeships. 

TABLE 2.6a 
Current and Projected JPEs to be Assigned to New Courthouse 

(Including Proposed New Judgeships) 

Location 
Current 

JPEs AB 159
Proposed 
Last 50 

Future 
Growth 

Total 
JPEs 

Basis for 
Proposed
Project 

Juvenile Justice Center ...................................... 2 0 1 0 3 1 

Court wide  ........................................................ 35 3 3 6 47  
 

2.7. Existing Facilities 

One existing facility containing two courtrooms is directly affected by this project as 
shown in Table 2.7a below. The existing facility contains several deficiencies related to 
security, efficiency of use, and Americans with Disabilities Act (ADA) accessibility 
which create impediments to the administration of justice. Specific issues with the 
existing facility are summarized in Section 2.8 below.   

TABLE 2.7a 
Existing Facility 

Facility Location
Number of Existing 

Courtrooms 

Departmental 
Square Footage 

Occupied by 
the Court 

Court Space as 
a Percentage of 
Total Building 
Square Footage

Juvenile Justice Center .........535 W. Matthews Rd. 
French Camp 

2 7,428 5.3% 

Total Existing Courtrooms and DGSF................... 2 7,428 5.3% 
 

                                                 
3 The last 50 (of the 150) new judgeships were proposed for funding in FY 2008–2009 through the authorization of 
SB 1150 (Corbett). However, the state legislature failed to pass this bill. 
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The court shares use of the existing building with the County of San Joaquin. The court 
facility is part of a campus of buildings occupied by various county functions, including 
the juvenile detention center, probation, district attorney, and public defender. The 
court’s occupancy of 5.3% is based upon the square footage of the entire building 
complex which is primarily occupied by the county. However, when considering the 
space in the courthouse section of the building complex that is used by the court, district 
attorney, and public defender, the court occupies 65% of the area. The public lobby in 
this area serves the court, as the county constructed a new entrance into the juvenile 
detention center and no longer uses this lobby to access the detention center. 

The functional square footage of space currently occupied by the court is 7,428. To 
accommodate one additional court set and associated space, the square footage required 
for the building addition is 3,125 Departmental Gross Square Feet (DGSF) or 4,063 
(BGSF). The space program prepared in conjunction with the court is shown in 
Appendix A. 

2.8. Building and Site Deficiencies 

2.8.1. Security. 

 Security screening is located in a corridor outside of the main public lobby. 
The area is undersized and the equipment is not functionally located. The 
proposed project would relocate screening equipment to the main public 
lobby in a functionally appropriate space. 

FIGURE 2.8.1a 
Security Screening Located in Hallway 

 

2.8.2. Court Reporters Located in Inappropriate Space. 

 Due to lack of space in the building, court reporters are located in a 
converted hallway. The space is confined and lacks adequate ventilation. The 
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proposed addition includes appropriate and functionally designed space for 
the court reporters. 

FIGURE 2.8.2a 
Court Reporters Located in a Converted Corridor 

 

2.8.3. Accessibility. 

 The public restrooms and public counter are not ADA compliant. The 
proposed project would create fully accessible and compliant public 
restrooms and counters. 

3. OPTIONS ANALYSIS 

3.1. Introduction 

The purpose of this section is to compare potential options to meet the facility needs of 
the Superior Court. 

3.2. Project Options 

The AOC and the court examined three options for juvenile court functions in San 
Joaquin County:  

 Project Option 1:  Renovate and Expand the Existing Juvenile Justice Center 

 Project Option 2:  Construct a New Courthouse 

 Project Option 3:  No Project, Maintain Status Quo  

These options are evaluated based on their ability to provide the space required at good 
economic value to the state. 
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3.2.1. Project Option 1:  Renovate and Expand the Existing Juvenile Justice Center. 

In Option 1, the existing Juvenile Justice Center would be partially renovated in 
specific areas and a new addition would be constructed containing approximately 
4,000 BGSF. 

3.2.1.1. Pros 

 This option does not require site acquisition as the addition will be 
constructed on County land, resulting in significant cost savings. 

 This option allows for the expansion of court services by 
increasing the capacity for juvenile court proceedings from two to 
three by providing space for one new judgeship. 

 The overall cost of this option provides substantial benefit to the 
trial court’s operations in comparison to Option 2 (Maintaining 
Status Quo) which indefinitely delays needed upgrades and 
expansion. 

 This option provides ensures that the Superior Court’s only 
juvenile court facility can adequately support the existing 
operations of the court and will improve access to justice for the 
residents of San Joaquin County. 

 This option implements immediately needed improvements to the 
existing facility thereby enhancing the Superior Court’s ability to 
serve the public. Improvements include the renovation of the 
public lobby to accommodate security screening, and the 
renovation of public restrooms and public counters for ADA 
accessibility.  

 This option will not incur buyout costs for the equity of the space 
occupied by the county. 

 This option will not result in any significant disruption to court 
operations, because construction of the addition will occur outside 
of the existing building, and the interior improvements will be 
completed off hours as needed. 

3.2.1.2. Cons 

 This option requires authorization of SB 1407 funds for design, 
construction, and related soft costs. 

3.2.2. Project Option 2:  Construct a New Courthouse. 

In Option 2, a new three-courtroom courthouse containing approximately 36,000 
square feet would be constructed on a new site. Total project costs, without 
financing, is estimated to be $39.8 million. For comparison purposes, the scope 
and cost was modeled using the New Los Banos Courthouse in Merced County. 
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3.2.2.1. Pros 

 This option will provide a new secure and functionally appropriate 
courthouse that can be designed to meet current standards of 
courthouse design. 

3.2.2.2. Cons 

 This option will cost approximately $36.6 million more than 
Option 1. 

 This option requires authorization of SB 1407 funds for site 
acquisition and related soft costs (including CEQA).   

 This option will take longer to implement in contrast with Option 
1, which does not require selection and acquisition of a new site 
and does not require design and construction of a new building. 

 There is no adequately sized property contiguous to the existing 
juvenile detention facility for construction of a new three-
courtroom facility. Therefore, this option would require transport 
of in-custody defendants to and from the detention center to the 
new courthouse. Transport will be a cost to the county but the new 
courthouse will need a central holding area for staging. This 
expense to construction and operate area is not required in 
Option 1. 

3.2.3. Project Option 3:  No Project, Maintain Status Quo. 

In this option, no project would occur and the existing Juvenile Justice Center 
would not be renovated or expanded. 

3.2.3.1. Pros 

 The state would not expend SB 1407 funds for this project. 

3.2.3.2. Cons 

 A facility for the proposed new judgeship to be assigned to this 
location to expand the courts ability to dispose of juvenile cases 
would need to be provided elsewhere in the county, potentially at a 
higher long-term cost than is estimated for Option 1. 

 If the new judgeship is located elsewhere, the lack of consolidation 
of juvenile caseloads and calendars would lead to potential 
duplication of juvenile court services, increased security costs, and 
reduced court. 
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3.3. Recommended Project Option 

The recommended option is Option 1, Renovate and Expand the Juvenile Justice Center. 
This option provides the best solution for meeting the current facility needs for the 
County of San Joaquin. 

The project will accomplish the following immediately needed improvements to the 
Superior Court and enhance its ability to serve the public: 

 Expand court services by increasing the capacity for juvenile court proceedings from 
two courtrooms to three courtrooms by providing space for one new judgeship;   

 Renovate the existing lobby to correctly place security screening in a functional and 
appropriately sized space; and 

 Renovate the existing public restrooms and public counters for compliance with the 
Americans with Disabilities Act (ADA) 

4. RECOMMENDED PROJECT 

4.1. Introduction 

The recommended solution to meet the court’s need is to renovate and expand the 
existing courthouse. The following section outlines the components of the recommended 
project. 

4.2. Project Description 

The proposed project includes the design and construction of a one-courtroom addition to 
the existing Juvenile Justice Center for the Superior Court of California, County of San 
Joaquin. The proposed new addition will be approximately 4,000 BGSF. Other 
improvements to the existing building are proposed, including the following:  renovate 
the public lobby to accommodate security screening, and renovate the public restrooms 
and public counters for ADA compliance. Existing parking is sufficient to support the 
proposed project. No additional parking is required for judicial officers, court staff, or the 
public.  
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4.3. Space Program 

Space needs for this project have been developed based on the California Trial Court 
Facilities Standards (the standards) in collaboration with the court. The overall space 
program summary is provided in the following table. The detailed space program is 
provided in Appendix A. 

TABLE 4.3a 
Space Program Summary for the Project 

Superior Court of California, County of San Joaquin
Projected Staff and Space Requirements Summary 
Renovate and Expand the Juvenile Justice Center
Date:  January 27, 2010 Author: d.jones

Courtrooms Total Staff

Total 
Departmental 

GSF

Courtsets 1                      2                      2,340                  
Judicial Chambers & Courtroom Support -                  1                      500                     
Court Operations -                  4                      285                     

Subtotal 1                      7                      3,125                  

Gross Area Factor 1.30                    

Total Building Gross Square Feet (Expansion Area) 4,063                 

Notes:
1. Gross Area Factor includes space for circulation, telecommunications and electrical rooms, etc.
2. Proposed Renovation Work:

a.  Remodel lobby to accommodate security sreening
b.  Remodel lobby public restrooms for ADA accessibility
c.  Modify existing clerks' counter for ADA accessibility

Projected Need

Division/Functional Area

 

4.4. Site Selection and Requirements  

It is anticipated that a vacant portion of the existing County site will be utilized for the 
proposed building addition, subject to future negotiations with the County of San 
Joaquin.  

4.5. Design Criteria 

According to the standards, California court facilities shall be designed to provide long-
term value by balancing initial construction costs with projected life cycle operational 
costs. To maximize value and limit ownership costs, the standards require architects, 
engineers, and designers to develop building components and assemblies that function 
effectively for the target lifetime. These criteria provide the basis for planning and design 
solutions. For exact criteria, refer to the standards approved by the Judicial Council on 
April 21, 2006. 
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4.6. Sustainable Design Criteria 

According to the California Trial Court Facilities Standards, architects and engineers 
shall focus on proven design approaches and building elements that improve court 
facilities for building occupants and result in cost-effective, sustainable buildings. At the 
outset of the project, the AOC will determine whether the project will participate in the 
formal LEED™ certification process of the United States Green Building Council. For 
additional criteria, performance goals, and information on energy savings programs 
please refer to the standards. 

4.7. Estimated Project Cost 

The estimated project cost for the recommended project is $3.137 million, without 
financing. This is based on a project of approximately 4,000 gross square feet. The 
specific building design will be determined in the preliminary plan phase of the project.  

Construction costs for the project include site grading, site drainage, lighting, and 
landscaping, and allowances for furniture, fixtures, and equipment (FF&E) and data, 
communications, and security. Construction costs are escalated to the start and midpoint 
of construction based on five percent annual escalation. 

Project costs are added to the construction costs and include fees for architectural and 
engineering design services, inspection, special consultants, geotechnical and land survey 
consultants, materials testing, CEQA due diligence, property appraisals, legal services, 
utility connections, and plan check fees for the state fire marshal and access compliance. 

Cost criteria include the following: 

 The total project cost—without financing costs—is $3.137 million.4   

 The actual costs could change, depending on the economic environment and when 
the actual solution is implemented. The estimates were created by applying current 
cost rates and using a best estimate of projected cost increases. 

 The cost estimate is based on the assumption that the courthouse project shall be 
designed for sustainability and, at a minimum, to the standards of a LEED™ “Silver” 

rating. 

 The estimate is based on a hypothetical building; it does not represent a specific 
construction type, the use of specific building materials, or a predetermined design. 
The analysis is based on a series of set performance criteria required for buildings of 
similar type and specifications.  

 The estimate does not include support costs such as utilities, facilities maintenance, 
and janitorial services. 

                                                 
4 The total project cost is based on construction cost estimates provided by the Cumming Corporation, which have 
been escalated to the mid-point of construction and are based on the project schedule provided in Section 4.9 of this 
report. 
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4.8. Project Schedule 

A preliminary project schedule has been developed based upon approval processes by the 
Department of Finance and the Joint Legislative Budget Committee to be implemented as 
a result of Senate Bill 1407 (Ch. 311, Statutes of 2008), and Senate Bill No. 12, Special 
Session (SBX2 12, Ch. 10, Statutes of 2009). 

In the current schedule, design will begin in the fall of 2010 and construction is scheduled 
to begin early 2012 and be completed in the summer of 2013. 

The project schedule is provided in the following figure.
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FIGURE 4.9a 
Project Schedule 
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APPENDIX A:  DETAILED SPACE PROGRAM 

Introduction 

A detailed space program was developed for the recommended option. 

A summary of the program for the proposed addition is shown below, followed by a detailed 
listing of functional space requirements for each major court component.  

Program Summary 

Superior Court of California, County of San Joaquin
Projected Staff and Space Requirements Summary 
Renovate and Expand the Juvenile Justice Center
Date:  January 27, 2010 Author: d.jones

Courtrooms Total Staff

Total 
Departmental 

GSF

Courtsets 1                      2                      2,340                  
Judicial Chambers & Courtroom Support -                  1                      500                     
Court Operations -                  4                      285                     

Subtotal 1                      7                      3,125                  

Gross Area Factor 1.30                    

Total Building Gross Square Feet (Expansion Area) 4,063                 

Notes:
1. Gross Area Factor includes space for circulation, telecommunications and electrical rooms, etc.
2. Proposed Renovation Work:

a.  Remodel lobby to accommodate security sreening
b.  Remodel lobby public restrooms for ADA accessibility
c.  Modify existing clerks' counter for ADA accessibility

Projected Need

Division/Functional Area
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Detailed Functional Space Program 

Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Courtsets
Courtroom, Juvenile 1,300         -            1                1,300         Approx. 32 audience seats
Courtroom Clerk Workstation -            1                -            -            Locate in courtroom
Bailiff Workstation -            1                -            -            Locate in courtroom
Exhibit Storage 40              -            1                40              
Courtroom Waiting 220            -            1                220            
Courtroom Technology/Equipment Room 40              -            1                40              
Attorney/Client Conference Room 100            -            2                200            
Subtotal Staff and Net Area 2                1,800         
Departmental Grossing Factor 30% 540            
Subtotal Departmental GSF 2,340         

Courtroom Holding
Courtroom Holding, Juvenile 

Holding - Male or Female -            -            -            -            Use Existing
Attorney/Detainee Interview Room -            -            -            -            
Attorney Vestibule/Waiting -            -            -            -            
Pedestrian Sallyport -            -            -            -            
Holding Vestibule at Courtroom/Soundlock -            -            -            -            
Subtotal Staff and Net Area -            -            
Departmental Grossing Factor -            
Subtotal Departmental GSF -            

Judicial Chambers & Courtroom Support
Judicial Chambers (Includes restroom, closet) 400            1                400            
Subtotal Staff and Net Area 1                400            
Departmental Grossing Factor 25% 100            
Subtotal Departmental GSF 500             

 
 

Space/Component
Unit/Area 

Std.
No. of 
Staff

No. of 
Spaces Net Area Comments

Court Operations

Court Reporters
Court Reporter Workstation 48              3                144            
Court Reporter Production Area 48              -            1                48              
Subtotal Staff and Net Area 3                192            
Departmental Grossing Factor 25% 48              
Subtotal Departmental GSF 240            

Interpreters
Interpreter Workstation 36              1                36              
Subtotal Staff and Net Area 1                36              
Departmental Grossing Factor 25% 9                
Subtotal Departmental GSF 45              

Total Staff and Net Area 4                228            
Total Departmental GSF 285             


